



# Statement of Work, Exhibit A COHE Quarterly Status Report

LNI Contract No. K2786

<b>COHE Name:</b>	<b>COHE at UW Medicine Valley Medical Center of the Puget Sound</b>	
<b>Staff Name:</b>	Grace Casey, Program Manager	<b>Executive Summary</b> Prepared by Karen Ahrens
<b>Date:</b>	April 8, 2015 for Q1 2015	<b>Reporting Period:</b> January 1 – March 31, 2015.

**Deliverable #1: COHE Implementation & On-going Work Plan**

- Development of Implementation & Ongoing work Plan

**Deliverable #2: Provider Recruitment, Enrollment, and Training**

- **257 COHE Attending Providers in the Program (APPs)**
- **19** new COHE APPs recruited and added
- **9** APPs voluntarily removed from the program
- **51** APPs received Training

**Deliverable #3: COHE Advisors**

- 24 Advisors

**Deliverable #4: Health Services Coordinators (HSC)**

- This Quarter – full staffed with 3 trained HSCs.

**Deliverable #5: Communication and Community Outreach**

- Western WA COHE Regional Business and Labor board Meeting 1/20/2015
- Presentation on Infection Disease 3/20/2015 Scott Morris, M.D. WSIA Spring Conference
- Sponsored WSIA Spring Conference at Valley Medical Center Campus, 3/20/2015
  - Presentation by Scott Morris, M.D. “Infection Diseases” at WSIA spring conference
  - Presentation by Dennis Stumpp, M.D. Medical Respective related to claims - 3/4/2015
- 2 Employer/clinic site tours

**Deliverable #6: Best Practices & Quality Improvement Methods**

- Refining implementation plan for COHE 2014-2015 quality improvement project. Goal to test a better utilization review process for COHE providers.
  - Selected providers from COHE at UW Medicine Valley Medical Center of the Puget Sound, who meet criteria, will have the 2<sup>nd</sup> and 3<sup>rd</sup> Epidural Steroid Injections (ESIs) approved at the same time as the initial request.
  - Initial request based on Qualis review and medical treatment guidelines.
- Continue to use our training curriculum for all APPs on occupational best practices.
- Continue QI project with SIE COHE pilot with King County

**Deliverable #7: Reports and Meetings**

- Internal Contract Planning Meetings Monthly
- Contract Meeting - Monthly and Quarterly - ongoing, as needed
- COHE Directors teleconference meeting
- HSC QI Meeting

**Deliverable #8: Performance Monitoring and Annual Review**

- Performance Monitoring – Ongoing with LNI and COHE

**Deliverable #9: Technology**

- OHMS COHE Implementation – Staffed trained and using OHMS latest version.

*COHE SUCCESS STORY*



Statement of Work, Exhibit A  
**COHE Quarterly Status Report**

LNI Contract No. K2786

--